
STATEMENT OF WORK c^^SS©^ 
PHASE II INVESTIGATION OVERSIGHT 

T^D TECHNICAL SUPPORT 

CITIZENS GAS AND ELECTRIC COMPANY SITE 
COUNCIL BLUFFS, IOWA 

Purpose 

The purpose of this work assignment is to provide oversight 
and technical support and other support activities to the U.S. 
Environmental Protection Agency (Region VII) for the Citizens Gas 
and Electric Company site in Council Bluffs, Iowa. This work 
will be provided throughout the Phase II Investigation for this 
site. 

Background 

The Citizens Gas and Electric Company site in Council 
Bluffs, Iowa is the former location of a coal gas manufacturing 
facility. From approximately 1870 until 1930, the site was used 
to manufacture coal gas using the carbonization gasification 
method. Coal was cooked in ovens to produce gas and various gas 
by-products. These gases required treatment to remove tar, 
ammonia, "light oils" (i.e., xylene, toluene, ethylbenzene, and 
benzene), napthalene, and sulfur compounds before use. By
product tars and carbon were produced along with the gas. 
Typical wastes associated with these gas production methods 
include spent oxide waste, tar residues, sludges, wastewater, 
ash, and phenolic and ammonia compounds. A Phase I investigation 
by the company found indications that volatile organic compounds 
have migrated off-site. A natural gas regulator station and 
laboratory, purifier house, and some associated facilities are 
still standing on the property. 

Enforcement Action 

On September 30, 1993, EPA issued an Administrative Order on 
Consent to the PRP which required this party to conduct a Phase 
II Investigation to determine the areal extent and depth of 
contamination and the need for a removal action(s). The PRPs 
will begin the field work in April 1994. 

Activities 

The U. S. EPA requires support from the contractor for the 
Citizens Gas and Electric Company site. The contractor will 
perform the following tasks related to the Phase II Investigation 
support: 
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TASKS 

Task 1 = Preparation of Worls Pi &B/Proj act Planning/Project 
Closeout 

The contractor shall attend a scoping meeting with the Work 
Assignment Manager (WAM), Project Officer (PO), and the 
Contracting Officer (CO) at the EPA office. The contractor will 
prepare a work plan following review of file documents and the 
scoping meeting. After review and approval, a final work plan 
shall be prepared. 

Staffing of the project must be sufficient to complete the 
tasks according to the schedules required in this Statement of 
Work. Resumes for all assigned personnel must be included in the 
Work Plan. 

Project Closeout 

The contractor shall close out this work assignment at the 
direction of the RPM. Projet closeout activities shall be 
included and budgeted in the Work Plan. 

Deliverable; 

Work Plan 

Schedule of Delivarables 

Due; 

Quality Assurance Project 
Plan 

Document Review/transmittal 
of comments to EPA 

Modifications of contractor 
comments 

Fact Sheet 

Verbal field Oversight Report 

Written field Oversight Report 

Written Field Oversight Report 

Target Survey Report 

Thirty days scoping meeting 

Thirty days before field work 
begins 

Fourteen calendar days 
after receipt of documents 
unless otherwise 
determined by the RPM 

Three days after request 

Three weeks before field work 
begins 

Weekly during oversight 

Weekly during oversight 

Within two weeks of 
completion of field 
activities 

Two months after final report 
from PRP 



The deliverables will be coordinated between the project 
manager for the contractor and the EPA WAM. 

TASK 2 ° Ovarsight of Pield Activities 

Contractor shall prepare a site specific Quality Assurance 
Project Plan to specify procedures for sampling and analysis of 
samples collected as part of the Phase II Investigation 
activities; 

Contractor shall provide oversight and documentation of PRP 
conducted field investigations and other Phase II Investigation 
activities, including, but not limited to, ground water sampling, 
soil sampling, soil borings, monitoring well installation, site 
preparation; 

Contractor shall collect split samples of media sampled by 
the PRPs during field activities or of any other samples; 

Contractor shall observe and inspect Phase II Investigation 
site work and activities to assure compliance with the 
Administrative Order. This may require personnel to be onsite 
continuously during field activities. During this onsite work, 
the contractor shall provide weekly verbal and written reports 
describing oversight and PRP activities. 

Trip reports shall be submitted within two weeks of 
completion of oversight work unless otherwise specified. Trip 
reports shall include documentation of all field activities 
including a description of any deviations from the approved work 
plans and a summary of any oversight sampling conducted. 

Additional travel may be necessary to consult with the PRP 
parent company which is located in Omaha, Nebraska or with the 
IDNR in Des Moines, Iowa. Each trip is anticipated to require 
two working days. This would be in addition to the travel 
required for oversight in Task 2. 

TASK 3 - Review of Submittals 

The contractor shall review and provide comments to the RPM 
on PRP submittals. The contractor shall provide the requested 
technical review assistance to the RPM for work plans, reports, 
and other documents and submit comments to the RPM within the 
time frames requested. The contractor shall coordinate with the 
RPM on the need for verbal and/or draft comments and the schedule 
for delivery of the comments. These documents shall be reviewed 
for consistency with the Administrative Order, the Statement of 
Work for the Phase II Investigation, the NCP, and relevant EPA 
regulations and guidance. 

TASK 4 •= Technical Assistance to the 

The contractor shall provide requested technical assistance 



to EPA in regards to specialized needs as determined during the 
Phase II Investigation. This may include providing support 
during meetings and briefings and submitting reports detailing 
these activities as directed. 

The contractor shall complete a Target Survey report which 
will assess the pathways at the site and its HRS potential. The 
Target Survey report will be completed after reviewing 
information contained in the PRP's Phase I and Phase II 
Investigation reports, and using the contractor's knowledge of 
the site, and the preliminary assessment of the site which was 
completed by EPA. 

The contractor will use the Pre-Score method of assessment 
and the format of the report will be compiled in a way that is 
FOIAable. 

TASK 5 ° Community Relations Support 

The contractor shall provide community relations support to 
EPA. This will include submitting information to the EPA WAM to 
develop a fact sheet for the site. 

Personnel Qualifications 

Any personnel assigned to conduct oversight, review, and 
other support activities must have a minimum of two years of 
related experience. Experience should be in the areas of design 
and installation of monitoring wells, hydrogeology, soil 
excavation, and ground water treatment. 

Period of Performance 

The period of performance for this work assignment is from 
February 1994 through November 1994. 
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INDEPENDENT GOVERNMENT COST ESTIMATE 

WORK SHEET 

Task 1 - Preparation of work Plan/Project Planning/Project 
Closeout 

Conflict of interest checks 
Review of site documents 
Preparation of Work Plan 
Preparation of QAPP 
Monthly progress reports 

3 hrs./mo. x 23 mos. = 
Project closeout 

Total LOE 

ODCs 
Mainframe - 23 mo./$100 
PC - 80 hrs./$6.50 hr. 
Reproductions 5,000 pa x .13 
Telephone 

Travel Associated with preparation of Work Plan: 
Local travel $5 parking $ 5.00 
Scoping meeting 70 mi./.25 $17.50 

Total $22.50 

Task 2 - Oversight of Field Activities 

TRAVEL: 
For oversight trips; 

10 trips total § 2.5 days/trip = 25 days 

2 people/trip/$69 per day per diem 
10 trips - from; Shawnee, KS 
to; Council Bluffs, IA $3588 

2 people/trip/2 days per trip $ 552 
$69 per day per diem to; 
Des Moines, IA (IDNR) 
Omaha, NE (PRP's office) 

Vehicle rental - $45 day/25 days $1125 

Miscellaneous: gas 
tolls 
parking total $ 200 

Travel LOE (9x2x25) 450 hrs. 

Total travel $4140 



ODCs: 
log books 
photos 
sampling equipment $ 200 

Task 3 - Review of submittals 

Technical Review Assistance for; 
Workplans 
Reports 
Support documents 80 hrs. 

Task 4 - Technical Assistance to WAM 

Provide technical assistance for; 
Review of PRP documents 
Support during meetings with PRPs 
Submit reports of support activities 55 hrs. 

Complete Target Survey report on pathways 

to determine HRS potential 250 hrs. 

TASK 5 - Community Relations 

Provide information necessary for 
EPA to prepare Fact Sheet 20 hrs. 


